



Addendum Report to NHS North East Essex CCG Board Paper

Board Meeting Date: November 2016 (Part 1)

Report Title: Out of Hospital Urgent Care Review

The following changes have been made and will replace all previous citation in the original Board paper documentation related to the Out of Hospital Urgent Care review:

Section 2:

Project timescales *all proposed approaches will be fully evaluated and presented to Board before final approval of preferred approach.

Milestone	Deadline Option 1	Rag Rating
Board update on Progress	27/9/16	Completed
Board approval of potential approaches proposed for further public involvement; Board Approval to progress with further public involvement for Out of Hospital services; Approval of final Urgent Care Strategy	24/11/16	On Track
Public involvement and engagement period	4/1/17 – 1/3/17	On Track
CCG Board – update on progress with public involvement activities	31/01/17	On Track
Transformation Delivery Committee (TDC): clinical recommendation of preferred proposed approach *	April 17	On Track
Operational Executive Committee: Operational and financial recommendation of preferred proposed approach *	April 17	On Track
CCG Board Approval of recommended approach *	31/5/17	On Track
HOSC, stakeholders and the public to be advised of Board decision	01/06/17-08/06/17	On Track
Potential procurement process commenced (if required) (10 months including mobilisation) for preferred approach	01/06/17	On Track
New contract(s) commence following any potential procurement process	01/4/18	On Track